

## Black and Latino Course of Studies Advisory Group Work Plan and Timeline (as of March 20, 2020)

	NOVEMBER 2019	DECEMBER	JANUARY 2020	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER
<b>Research &amp; Evaluation</b>			Development of high school survey and analysis of themes.											
<b>Focus Group</b>				Five regional focus groups and analysis of themes.										
<b>Infrastructure Support</b>					Develop recommendations for implementation of course.									
<b>Course Syllabus</b>			Develop framework including learning objectives. Outline scope and sequence of content aligned with national and local standards.											
<b>AA/Black Content Development</b>					Create units of study based on framework, including repository of AA/Black resources and materials for lesson planning.									
<b>PR/Latino Content Development</b>					Create units of study based on framework, including repository of PR/Latino resources and materials for lesson planning.									
<b>Intagration of Content &amp; Assessment</b>						Create common unit, midterms, and final exams aligned with knowledge and skills of course.								
<b>Publication and Dissemination</b>									Produce curriculum in print & electronic format. Develop method for feedback during implementation.					
<b>Professional Learning Plan</b>									Outline professional learning plan for initial implementers, including summer institute and coaching.					
<b>Advisory Group</b>	Meeting		Meeting		Meeting (to be rescheduled)		Meeting		Meeting		Meeting			
<b>Advisory Group</b>												Submission to State Department of Education		
<b>Advisory Group</b>												Public Comment		
<b>Advisory Group</b>													Presentation to State Board of Education	
<b>Advisory Group</b>														Submission to State Board of Education for Approval